Strengthening Families Regional Implementation Team 

Upcoming Meetings & Timeline
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Invitation 


Letter to Staff and Community


01 OCT





Regional Review of DRS RFP's


NOV-DEC





Convene 


SFCPMIT


26 OCT








Ongoing Implementation Team Meetings





DRS Recommendations Due To Commissioner 


07 DEC





JA - Tele-Conf


APHSA


(Chair & Philip Basso)


07 DEC, 06 Jan








Sub Committees 


To Meet 





 10 


NOV





29 


NOV





DRS Contract Awarded 


Jan








APHSA


Consultation








24 


JAN





Communication Planning Team


Feb 23, 1:00pm


Manchester DCF


DEC - JAN











DRS 


Contract Execution


DEC - JAN














28 


FEB








20 


MAR








24 


APR








22 


MAY








24


JUL








19 


JUN








21


AUG








25


SEP








23


OCT
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Ongoing





Region IV (J. Alvarado)


Feb 16, 2012











