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1.3 Objective(s) of the pilot project 

 

 

 

 

 



 

Page 2 of 3 

 

 Resources Section 2

2.1 Project Personnel 
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4.1 Identify Risks 
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5.1 Things that went well 
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	Title: Streamlined Digital Contract
	Office: Construction and Contracts 
	Author: Don Ward and Greg Straka
	Overview: Reduce size of paper contract

Separate contract documents into multi-page PDF's for ease of access, communication, searching and storage.
	Objectives: 
	Project Personnel: Various - Per Project

AEC Applications, Design, Contracts, Processing, Construction and Contractors
	Hardware: Computer
	Software: Bluebeam, ProjectWise, Adobe
	Schedule: TBD
	Goals: Pilots are to test the execution of a reduced paper contract between the State and the selected Contractor. Many required documents such as but not limited to, contract plans, specifications and permits will be referenced to the executed contract. Prior to the award potential bidders will have access to these same documents on the DAS Portal. Once a contractor is selected he will be given access to the Department’ s Document Management Solution (ProjectWise) and copies of all referenced contract documents. The intent is to pilot one project in each district.

Documents will be native PDF's offering search capabilities, commenting...etc. One true soource will be stored in ProjectWise.
	Identify Risks: Documents on the DAS Portal may not match documents in ProjectWise
	Risk Mitigation: Processing needs to properly attribute PW documents so that Contracts can only extract and upload the correct documents
	Things that went well: TBD
	things that could go better: TBD


