

CPV Towantic, LLC
c/o Competitive Power Ventures, Inc.
50 Braintree Hill Office Park, Suite 300
Braintree, MA 20184

September 30, 2016

Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Attention: Melanie Bachman, Esq., Acting Executive Director

RE: Docket 192B: CPV Towantic, LLC, Quarterly Progress Report, Q3-2016

Ladies and Gentlemen:

Pursuant to Condition No. 5.a of the Connecticut Siting Council's Decision and Order, dated May 14, 2015, CPV Towantic, LLC ("the Project") hereby submits its Quarterly Progress Report for the 3rd Quarter of 2016.

Permits:

- The FAA issued a permit for the erection and operation of a temporary crane of up to 280 ft. This permit replaces the current permit which limited the crane height to 200 feet.
- The CT-DEEP acknowledged the registration for a dam (#CT-10828) submitted by CPV Towantic.

Appeal:

- CPV's and the CT AG's reply briefs were filed on August 26, 2016. The Plaintiffs reply brief was filed 9/14/16.

Construction:

- The EPC contractor has been focused on pouring major equipment foundations for the steam turbine, gas turbines, HRSGs and ACCs. Underground piping as well as electric conduits are being run throughout the site. Major civil work on East Commerce Drive has been completed and the road paved. Utilities such as electric, sewer and water are being finalized along East Commerce Drive.

- Eversource has mobilized on site and commenced construction activities related to the switchyard.
- Spectra completed the hot tap into the 26 inch diameter gas line that is adjacent to the property.

Please contact Mr. Colin Kelly at (617) 480-8304 or Ms. Franca DeRosa at Brown Rudnick LLP at (860) 509-6500 with questions regarding the Project or this report.

Sincerely,

CPV Towantic, LLC

By:



Name: Colin Kelly
Title: Authorized Signatory