



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

March 2, 2012

Robert E. Carberry, Project Manager  
NEEWS Siting and Permitting  
Northeast Utilities Service Company  
P.O. Box 270  
Hartford, CT 06141-0270

RE: **DOCKET NO. 370A\_MR** - The Connecticut Light & Power Company Certificate of Environmental Compatibility and Public Need for the Manchester Substation to Meekville Junction Circuit Separation Project in Manchester, Connecticut. **Request to temporarily change hours of construction.**

Dear Mr. Carberry:

In response to your email of March 2, 2012, requesting the approval to work between 7:00 a.m. and 5:00 p.m. on Sunday, March 4, 2012 at the location of structure #3701 just outside of Manchester Substation, please be advised that by this writing Connecticut Siting Council (Council) staff hereby approves the proposed extension of work hours. CL&P has asserted that this construction is necessary due to a delay of installation of the new 345-kV line structure because of inclement weather and the availability of certain special construction equipment. This approval is contingent upon a response of no objection from the Town of Manchester.

Any changes to the D&M Plan require advance Council notification and approval. Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Very truly yours,

Linda Roberts  
Executive Director

LR/CMW

c: Council Members  
Parties and Intervenors