

THOMAS J. REGAN
Direct Dial: (860) 509-6522
tregan@brownrudnick.com




185 Asylum
Street
Hartford
Connecticut
06103
tel 860.509.6500
fax 860.509.6501

November 30, 2015

VIA OVERNIGHT AND ELECTRONIC MAIL

Melanie Bachman
Acting Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

ORIGINAL



RE: Docket No. 417 - Certificate of Environmental Compatibility and Public Need for a Telecommunications Facility at Moose Hill Road, Guilford, Connecticut. Request for Extension of Time to Complete Construction

Dear Ms. Bachman:


On behalf of Bay Communications II, LLC ("Bay Communications"), we request that the Connecticut Siting Council (the "Council") grant an extension of construction time for the referenced facility. Although Bay Communications has completed construction, it is awaiting energization of the facility by Eversource which is expected to be completed by December 31, 2015.

Bay Communications is seeking an extension of time in the event that Eversource is unable to energize the site in time to allow the facility to be operational by the current construction deadline of December 8, 2015. Specifically, Bay Communications respectfully requests a two (2) month extension of time until February 8, 2015, in which to comply with Council's Decision and Order.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

BROWN RUDNICK LLP

By: 
Thomas J. Regan

cc: Town of Guilford

B
R
O
W
N
R
U
D
N
I
C
K
L
L
P