



October 6, 2016

Ms. Melanie Bachman
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, Connecticut 06051

**RE: Docket 423 – Request for Extension of Time
ATC Site #283425, WOODSTOCK 2 CT
American Towers LLC
Route 198, Woodstock, Connecticut**

Dear Ms. Bachman,

On behalf of American Towers LLC, please accept this letter regarding the above referenced Facility for which the Siting Council issued a Certificate of Environmental Compatibility and Public Need in Docket 423 (the “Certificate”).

Condition 7 of the Decision and Order dated June 21, 2012 required the approved facility to be fully constructed and providing wireless services within eighteen months from the date of the mailing of the Council’s Findings of Fact, Opinion and Decision and Order. The timeframe for construction has since been extended by the Connecticut Siting Council, with the current term set to expire on December 21, 2016. While AT&T still has a need for an installation on this tower and is starting on their deployment, we are advised that current scheduling and logistical considerations will push final completion and the anticipated on-air date past December 21, 2016. Accordingly, we respectfully request a six month extension of the completion time to June 21, 2017, which will give AT&T sufficient time to bring the Facility on air.

If members of the Council or Staff have any questions regarding the foregoing please feel free to contact me at 781-569-4712 or greg.mercier@americantower.com. Thank you very much for your consideration.

Sincerely,

Gregory Mercier
Supervising Attorney, US Tower Division
American Tower Corporation