



**Connecticut  
Light & Power**

A Northeast Utilities Company

107 Selden Street, Berlin CT 06037

Northeast Utilities Service Company  
P.O. Box 270  
Hartford, CT 06141-0270  
(860) 665-5000

January 8, 2014

Mr. Robert Stein, Chairman  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

ORIGINAL  
**RECEIVED**  
JAN 14 2014  
CONNECTICUT  
SITING COUNCIL

RE: Docket No. 424: Interstate Reliability Project  
Monthly Construction Progress Report

Dear Chairman Stein:

Pursuant to RCSA Section 16-50j-62(b)(3) and as described in Volume 1, Section 7, of the Development and Management ("D&M") Plans for the Interstate Reliability Project (Interstate): Substation Modifications and New 345-kV Transmission Lines and Related Minor Modifications to Adjacent Lines, The Connecticut Light and Power Company ("CL&P") hereby provides to the Connecticut Siting Council ("Council") the Construction Progress Report for the month of December 2013.

Should you or other Council members have any questions regarding this report, please do not hesitate to contact me via e-mail or telephone at (860) 665-2036.

Sincerely,

John R. Morissette  
Project Manager – Transmission Siting

Enclosure

**INTERSTATE RELIABILITY PROJECT  
MONTHLY CONSTRUCTION PROGRESS REPORT  
DECEMBER 2013**

**MODIFICATIONS TO SUBSTATIONS AND SWITCHING STATIONS**

No construction activities were performed at Card Street Substation, Lake Road Switching Station, or Killingly Substation during December 2013.

**NEW 345-KV TRANSMISSION LINES AND RELATED MINOR MODIFICATIONS TO ADJACENT LINES**

Transmission line construction is not expected to begin until after the issuance of the U.S. Army Corps of Engineers Section 404 Clean Water Act permit, which is expected to be received before the end of the first quarter 2014.

**MINOR D&M PLAN CHANGES**

None