



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

October 28, 2014

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **DOCKET NO. 434** – Cellco Partnership d/b/a Verizon Wireless Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a relocated telecommunications facility at 139 North Main Street, West Hartford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time in this docket dated October 24, 2014. Pursuant to Condition No. 8 of the Certificate dated June 27, 2013, I have considered your request for an extension of construction time in this docket and grant a six-month extension of time until June 27, 2015, to complete the construction of this facility.

Pursuant to Condition Nos. 8 & 9 of the Certificate, any request for extension to fully construct this telecommunications facility with at least one fully operational wireless telecommunications carrier shall be filed with the Council not later than 60 days prior to the expiration of this Certificate and shall be served on all parties and intervenors, as listed on the current service list and the Town.

This extension also applies to the temporary facility approved on May 29, 2014, in Petition No. 1102. The temporary facility may remain in place, as necessary, to maintain continuity of service until the permanent facility is fully complete and on-air.

This extension is granted with the understanding that the Council will be notified should the Certificate Holder decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Acting Executive Director

MAB/MP/cm

c: Parties and Intervenors
Town of West Hartford