STATE OF THE PARTY OF THE PARTY

STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

April 23, 2019

Lance C. Cawley Chief Financial Officer InSite Wireless Group, LLC 1199 N. Fairfax Street, Suite 700 Alexandria, VA 22314

RE: **DOCKET NO. 451 -** InSite Towers Development, LLC Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a telecommunications facility located at the Cheshire Wastewater Treatment Plant, 1325 Cheshire Street, Cheshire, Connecticut.

Dear Mr. Cawley:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time in this matter dated April 18, 2019. Pursuant to Condition No. 6 of the Certificate dated January 8, 2015, the Council hereby grants a third eighteen-month request for an extension of construction time in this docket until January 14, 2021, to complete the construction of this facility.

Pursuant to Condition No. 7 of the Certificate, any request for an extension to fully construct this telecommunications facility with at least one fully operational wireless telecommunications carrier shall be filed with the Council not later than 60 days prior to the expiration of this Certificate and shall be served on all parties and intervenors, as listed on the current service list and the Town.

This extension is granted with the understanding that the Council will be notified should the Certificate Holder decide not to proceed with construction.

Sincerely,

Melanie A. Bachman Executive Director

MAB/CMW/laf

c: Parties and Intervenors

Council Members






April 18, 2019

VIA FEDEX

James J. Murphy, Jr., Acting Chairman Melanie Bachman, Esq., Executive Director Connecticut Siting Council Ten Franklin Square New Britain, Connecticut 06051



Re: Docket 451 - Request for Extension of Time – InSite Wireless Group 1325 Cheshire Street, Cheshire, Connecticut - CT005 Zoning

Dear Chairman Murphy and Executive Director Bachman:

Please accept this letter from InSite Wireless Group as holder of the Certificate of Environmental Compatibility and Public Need issued by the Siting Council in Docket 451 ("Certificate"). Condition 6 of the Decision and Order dated January 14, 2015 required the approved facility to be fully constructed and providing wireless services within eighteen (18) months from the date of the mailing of the Council's Findings of Fact, Opinion, and Decision and Order. On November 6, 2017, Council granted a second eighteen (18) month extension of time to July 14, 2019 to complete construction of the facility.

Although the tower is constructed and the Town's public safety equipment is installed and operational, AT&T continues at this time to make arrangements for the installation of their facility to the tower site. In keeping with Condition 7 of the Decision and Order, we respectfully request a third eighteen (18) month extension, which would extend out to January 14, 2021.

Please do not hesitate to contact me should you, the Council members or staff have any questions regarding the foregoing. Thank you for your consideration of this request.

Sincerely,

Lance C. Cawley

Chief Financial Officer

cc: Sean M. Kimball, Town Manager, Town of Cheshire

Alfred E. Smith, Jr., Town Attorney, Town of Cheshire

Neil Dryfe, Chief of Police, Town of Cheshire

Ms. Jennifer Arcesi

Mr. Gary Wassmer

Manuel Vicente, Homeland Towers, LLC

Lucia Chiocchio, Esq., Cuddy + Feder LLP

Laura Wakefield, InSite Wireless Group