## STATE OF CONNECTICUT



## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

## VIA ELECTRONIC MAIL

June 13, 2019

Susan J. Bellion Project Siting Specialist – Transmission Siting Eversource Energy P.O. Box 270 Hartford, CT 06141-0270

RE:

**DOCKET NO. 461A** - Eversource Energy Certificate of Environmental Compatibility and Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV transmission circuits extending approximately 2.3 miles between the proposed substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related substation improvements.

Dear Ms. Bellion:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of June 13, 2019, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan for additional construction hours necessary to complete work at Vaults 4A and 4B in Bruce Park. As detailed in your request, the new work schedule at this location will be from 7 AM to 5 PM Monday through Friday, starting on June 18, 2019 and ending prior to the commencement of the Greenwich 2019-2020 school year.

This approval applies only to the temporary additional work hours requested in your email of June 13, 2019 and specific only to work at Vaults 4A and 4B. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on January 17, 2019. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.

Sincerely,

Melanie Bachman Executive Director

:: Parties and Intervenors



**From:** Bellion, Susan J <<u>susan.bellion@eversource.com</u>>

Sent: Thursday, June 13, 2019 8:37 AM

To: Bachman, Melanie < Melanie.Bachman@ct.gov >

**Cc:** Shanley, Kathleen M < <u>kathleen.shanley@eversource.com</u>>

Subject: Docket 461A-GSLP-D&M Plan for UG Line-Request for Extended Hours to Construct/Install

Vaults 4A & 4B (Davis Ave)

Dear Ms. Bachman:

We are requesting staff review and approval for extended work hours for the construction and installation of Vaults 4A and 4B, both of which are located in the Davis Avenue traffic island (refer to D&M Plan, Appendix F, Mapsheet 9).

Specifically, to more efficiently install the two vaults and to minimize traffic impacts in the vicinity, Eversource requests these extended work hours to allow the vault construction to be performed on Monday through Friday for an extra 4 hours, from 7 AM to 5 PM, commencing on June 18, 2019 and terminating prior to the start of the Town of Greenwich's 2019-2020 school year. The currently approved hours for this work at Vaults 4A and 4B, per the Traffic Management Plan (TMP) included as Appendix C of the D&M Plan, are 9 AM to 3 PM, Monday through Friday, and 9 AM to 5 PM on Saturdays (refer to the TMP Section 4.1, Segment #16).

The proposed work hour extension would apply only to the Monday through Friday construction / installation of Vaults 4A and 4B and Saturday work hours (9 AM to 5 PM), as well as protocols regarding vehicular traffic and pedestrian flow patterns, would remain as specified for Segment #16 in the TMP

Further, all duct bank excavation extending from Vaults 4A and 4B in TMP Segment #16 would be in accordance with the work hours in the TMP (that is, 9 AM to 3 PM Monday through Friday and 9 AM to 5 PM Saturdays).

Eversource discussed this proposed work hour extension with representatives of the Town of Greenwich, who concur with the modification.

Please do not hesitate to contact me should you have any questions regarding this proposed D&M Plan modification request.

Susan J. Bellion | Project Siting Specialist - Transmission Siting | Eversource Energy | <a href="mailto:susan.bellion@eversource.com">susan.bellion@eversource.com</a> | Direct: (860) 728-4628 Cell: (203) 313-4143

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email transmission cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy disclaims all liability for any resulting damage, errors, or omissions.

