



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

April 12, 2017

Helen M. Taylor, MBA
Project Siting Specialist
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **DOCKET NO. 466** - The Connecticut Light & Power Company d/b/a Eversource Energy Certificate of Environmental Compatibility and Public Need for the Frost Bridge to Campville 115-kilovolt (kV) electric transmission line project that traverses the municipalities of Watertown, Thomaston, Litchfield, and Harwinton, which consists of (a) construction, maintenance and operation of a new 115-kV overhead electric transmission line entirely within existing Eversource right-of-way and associated facilities extending approximately 10.4 miles between Eversource's existing Frost Bridge Substation in the Town of Watertown and existing Campville Substation in the Town of Harwinton; (b) related modifications to Frost Bridge Substation and Campville Substation; and (c) reconfiguration of a 0.4 mile segment of two existing 115-kV electric transmission lines across the Naugatuck River in the Towns of Litchfield and Harwinton within the same existing right-of-way as the new 115-kV electric transmission line.

Dear Ms. Taylor:


Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of April 11, 2017, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan for the above-referenced project to allow construction activities to include Sunday work hours between 9:00 a.m. and 7:00 p.m. in the Town of Harwinton on April 16, 2017 and May 14, 2017 (Structures 87 and 88), and between 7:00 a.m. and 7:00 p.m. in the Town of Litchfield on May 14, 2017 (Structures 85 and 86). Construction activities at these locations would include drilling of structure foundations, structure installation and wire work. Additionally, helicopter work may be required on May 14, 2017 in the Town of Litchfield.

This approval applies only to the temporary additional work hours requested in your email of April 11, 2017. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on September 15, 2016. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies §16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes §16-50u.

Thank you for your attention and cooperation.

Very truly yours,


Melanie A. Bachman
Executive Director


- c: Parties and Intervenors
 - The Honorable Michael R. Criss, First Selectman, Town of Harwinton
 - Michael J. Orefice, Planning Chairman, Town of Harwinton
 - The Honorable Leo Paul, Jr., First Selectman, Town of Litchfield
 - Dennis Tobin, Land Use Director, Town of Litchfield



Affirmative Action / Equal Opportunity Employer

Mathews, Lisa A

From: helen.taylor@eversource.com
Sent: Tuesday, April 11, 2017 4:41 PM
To: CSC-DL Siting Council; Bachman, Melanie
Cc: kathleen.shanley@eversource.com
Subject: Docket No. 466: Sunday Work Hours Request 4/16 and 5/14



Docket No. 466: Frost Bridge to Campville 115-kV Project
Proposed Extra Sunday Work Hours: April 16 and May 14

Dear Ms. Bachman:

Pursuant to the Connecticut Siting Council's (Council) approval letter for the above Docket's Development and Management (D&M) Plan for the Construction of the Frost Bridge to Campville 115-kV Project (Project) New 115-kV Transmission Line and Related Transmission Line Modifications, dated September 16, 2016, The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) requests work hours on April 16 and May 14 from Council staff.

The Sunday work is required to complete critical construction activities, particularly regarding the 1921 Line relocation across the Naugatuck River, within the approved outage sequence in the towns of Harwinton and Litchfield. The Sunday hours of work are consistent with the work hours presented and approved by the Council in the D&M Plan.

Work would be performed as follows:

Town of Harwinton:

On April 16 and May 14 at and in the vicinity of Structures 87 and 88 (Mapsheets 32 and 33) from 9:00 a.m.- 7 p.m., in accordance with Eversource's agreement with the town.

Town of Litchfield:

On May 14 at and in the vicinity of Structures 85 and 86 (Mapsheets 31 and 31A) from 7 a.m – 7 p.m.

Construction activities at these sites would include drilling of structure foundations, structure installation and wire work. A helicopter work may be required only on May 14. Both municipalities have been notified and abutters will be contacted in advance of work activities.

Please contact me with any questions or concerns.

Helen M. Taylor, MBA
Project Siting Specialist
56 Prospect Street
Hartford, CT 06103
860-728-4545

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email