



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

May 9, 2017

Helen M. Taylor
Project Siting Specialist
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **DOCKET NO. 466** - The Connecticut Light & Power Company d/b/a Eversource Energy Certificate of Environmental Compatibility and Public Need for the Frost Bridge to Campville 115-kilovolt (kV) electric transmission line project that traverses the municipalities of Watertown, Thomaston, Litchfield, and Harwinton, which consists of (a) construction, maintenance and operation of a new 115-kV overhead electric transmission line entirely within existing Eversource right-of-way and associated facilities extending approximately 10.4 miles between Eversource's existing Frost Bridge Substation in the Town of Watertown and existing Campville Substation in the Town of Harwinton; (b) related modifications to Frost Bridge Substation and Campville Substation; and (c) reconfiguration of a 0.4 mile segment of two existing 115-kV electric transmission lines across the Naugatuck River in the Towns of Litchfield and Harwinton within the same existing right-of-way as the new 115-kV electric transmission line.

Dear Ms. Taylor:

Pursuant to Regulations of Connecticut State Agencies §16-50j-62 (b) and in response to your email of May 9, 2017, the Connecticut Siting Council (Council) staff hereby approves a temporary change to the Development and Management (D&M) Plan for the above-referenced project to allow construction activities in the Town of Harwinton from 7:00 p.m. to 8:30 p.m. for the period of May 9 to May 12, 2017.

The extended construction hours are necessary to complete outage work on the 1921 Line at the Naugatuck River crossing one day earlier than initially planned to accommodate another outage elsewhere on the system. Work would occur at structures 3235, 87 and 88.

This approval applies only to the temporary additional work hours requested in your email of May 9, 2017. Any additional changes to the D&M Plan require advance notification and approval in accordance with the Council's approval of the D&M Plan on September 15, 2016. Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connecticut State Agencies § 16-50j-62.

Please be advised that deviations from this plan are enforceable under the provisions of the Connecticut General Statutes § 16-50u.

Thank you for your attention and cooperation.


Very truly yours,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

c: Parties and Intervenors
Kathleen M. Shanley, Manager-Transmission Siting-CT, Eversource Energy
The Honorable Michael R. Criss, First Selectman, Town of Harwinton
Michael J. Orefice, Planning Chairman, Town of Harwinton





From: helen.taylor@eversource.com [mailto:helen.taylor@eversource.com]

Sent: Tuesday, May 09, 2017 3:25 PM

To: Bachman, Melanie; CSC-DL Siting Council

Cc: kathleen.shanley@eversource.com

Subject: Docket No. 466: Proposed Extended Work Hours - May 9 (tonight), 10, 11, and 12

Docket No. 466: Frost Bridge to Campville 115-kV Project (Project)
Proposed Extended Work Hours to 7:00 PM to 8:30 PM May 9, 10, 11, and 12, Structures 87 and 88 in the Town of Harwinton

Dear Ms. Bachman:

Pursuant to the Connecticut Siting Council (Council's) approval letter for the above-referenced Docket's Development and Management (D&M) Plan dated September 15, 2016, The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) requests that Council staff review and approve extended work hours from 7:00 PM to 8:30 PM, Tuesday (5/9/2017) through Friday (5/12/2017) at Structures 3235, 87, and 88 in the Town of Harwinton (refer to D&M Plan, Volume 3 mapsheets 32 and 33).

Extended hours are requested to complete outage work associated with conductor installation on the 1921 Line across the Naugatuck River prior to the completion of the outage sequence, which is being returned to service one day sooner than originally anticipated due to conflicting outage activities occurring elsewhere on the system.

Eversource's transmission line contractor proposes to work an extra hour (during daylight) and thereafter to clean up and demobilize from site (for a total extended work day of 1.5 hours). All activities performed during the extended work hours would be localized at the Structure 3235, 87, and Structure 88 work pads; to reach these sites, construction vehicles and equipment would use existing ROW access roads and public roads, such as Valley Road and Wildcat Hill Road.

Eversource provided notice to the Town of Harwinton and abutters regarding the proposed extended work hours.

Please do not hesitate to call me should you have any questions.

Helen M. Taylor, MBA
Project Siting Specialist
56 Prospect Street
Hartford, CT 06103
860-728-4545

This electronic message contains information from Eversource Energy or its affiliates that may be confidential, proprietary or otherwise protected from disclosure. The information is intended to be used solely by the recipient(s) named. Any views or opinions expressed in this message are not necessarily those of Eversource Energy or its affiliates. Any disclosure, copying or distribution of this message or the taking of any action based on its contents, other than by the intended recipient for its intended purpose, is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete it from your system. Email transmission cannot be guaranteed to be error-free or secure or free from viruses, and Eversource Energy disclaims all liability for any resulting damage, errors, or omissions.