


STATE OF CONNECTICUT
DEPARTMENT OF SOCIAL SERVICES



CONTRACT AMENDMENT

Contractor: FARNAM NEIGHBORHOOD HOUSE, INC.
Contractor Address: 162 FILLMORE STREET, NEW HAVEN, CT 06513
Contract Number: 093FNH-NF-02 / 11DSS6002PP
Amendment Number: A1
Amount as Amended: \$960,000
Contract Term as Amended: 08/26/11 - 12/31/15

The contract between **Farnam Neighborhood House, Inc.** (the Contractor) and the Department of Social Services (the Department), which was last executed by the parties and approved by the Office of the Attorney General on 05/03/12, is hereby amended as follows:

1. The term of the contract is extended for an additional 18 months and the end date of the contract is changed from 06/30/14 to 12/31/15 to allow additional time to complete the project as originally contracted.

This document constitutes an amendment to the above numbered contract. All provisions of that contract, except those explicitly changed above by this amendment, shall remain in full force and effect.

SIGNATURES AND APPROVALS

093FNH-NF-02 / 11DSS6002PP A1

The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.


Documentation necessary to demonstrate the authorization to sign must be attached.

CONTRACTOR - FARNAM NEIGHBORHOOD HOUSE, INC.


Elizabeth Gambardella, Executive Director


6/19/14
Date

DEPARTMENT OF SOCIAL SERVICES


Roderick L. Bremby, Commissioner

6/25/2014
Date

OFFICE OF THE ATTORNEY GENERAL


~~ASST. / Assoc. Attorney General (Approved as to form & legal sufficiency)~~
Asst. Robert Wick

7.7.14
Date