



STATE OF CONNECTICUT
DEPARTMENT OF SOCIAL SERVICES

CONTRACT AMENDMENT

Contractor: City of New Haven
Contractor Address: 165 Church Street, New Haven, CT .06510
Contract Number: 14DSS6011TG / 093-NF-19
Amendment Number: A2
Amount as Amended: \$1,000,000.00
Contract Term as Amended: 2/28/2014 to 3/31/2018

The contract between City of New Haven . (the Contractor) and the Department of Social Services (the Department), which was last executed by the parties and approved by the Office of the Attorney General on 3/8/16 , is hereby further amended as follows:

1. The term of the contract is extended for an additional (12) months and the end date of the contract is changed from 03/31/2017 to 03/31/2018. This extension is to allow the Contractor additional time to complete the project as originally contracted.

All terms and conditions of the original Contract, and any subsequent amendments thereto, which were not modified by this Amendment remain in full force and effect.

SIGNATURES AND APPROVALS

14DSS6011TG/093-NF-19 A2

The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.

CONTRACTOR

City of New Haven



Toni Harp, Mayor

Date

3/7/2017

DEPARTMENT OF SOCIAL SERVICES



RODERICK L. BREMBY, *Commissioner*

Date

3/21/2017

OFFICE OF THE ATTORNEY GENERAL



~~ASST.~~ ASSOC. ATTORNEY GENERAL (*Approved as to form*)

Joseph Rubin

Date

3/31/17

Approved as to Form
and Correctness

Cheri Gabrielle Phoenix
Cheri Gabrielle Phoenix
Deputy Corporation Counsel
City of New Haven

CITY OF NEW HAVEN



Office of the City Town Clerk

Sally J. Brown
Deputy City Clerk

Michael B. Smart
City Town Clerk


Mamie Gardner-Reed
Asst. City Town Clerk

March 7, 2017

RESOLUTION

I, Michael B. Smart, City/Town Clerk for the City of New Haven, a Connecticut municipality, do hereby certify that the attached is a true and correct copy of a resolution duly adopted at a meeting of the Board of Alders of the Contractor duly held and convened on June 2, 2014, at which meeting a duly constituted quorum of the Board of Alders was present and acting throughout and that such resolution has not been modified, rescinded or revoked and is at present in full force and effect.

IN WITNESS WHEREOF, the undersigned has affixed his/her signature and the corporate seal of the Contractor this 7 day of March, 2017.



Michael B. Smart
City/Town Clerk
City of New Haven