

Information Technology Capital Investment Program
Project Close Out Report

To: Information Technology Strategy and Investment Committee
John Vittner, Office of Policy and Management

From: Brian Clonan

Email: Brian.Clonan@ct.gov

Agency: Department of Emergency Services and Public Protection

Project: Criminal History Modernization Project - MNI-CCH

Project Start Date: 7/1/2014



Project End Date: 2/8/2017



Project Manager: Dane Silcox/Darryl Hayes

Total Funds Requested: \$2,011,060

Total Funds Allotted to Agency: \$1,111,060

Accumulative Total Capital Fund Expenditures to Date: \$154,690

Brief Project Description/Summary:

The current project will modernize Connecticut's CCH, re-architecting the application and underlying database so that it can meet the current and future needs of the criminal justice community and private citizens in our state. In rebuilding CCH with modern technology, we will be able to provide real-time rap-back notifications to various subscribing agencies; online payments and online requests for background checks integrated into the CCH; fluid integration with other important information sharing systems, including the Connecticut On-Line Law Enforcement Communications Teleprocessing (COLLECT, the state's gateway to NCIC/NLETS), the Connecticut Information Sharing System (CISS), and the Weapons Registration System; and technology that will replace paper based work-flow with an electronic workflow system.

List Project Goals and Deliverables Completed:

(Please provide a brief summary of the goals and deliverables that were implemented. Please reference the IT Capital Investment Brief for the initial goals of the projects.)

Request to combine the current AFIS upgrade project with the Master Name Index and Computerized Criminal History modernization project into one project was approved on February 8, 2017. These two system for the underlying infrastructure of the states criminal history repository. The purpose of the modernization project is to establish next generation criminal identification systems and interoperability between federal, state and municipal government agencies. The combining of the projects into one is based on a combined project proposal that delivers a fully integrated system. The remaining funds allotted will be utilized in the combined project

Project Replication Opportunities:

(Are there opportunities to repeat or leverage the project solution by other state agencies? Please provide a brief explanation.)

NA

Key Lessons Learned:

(Provide any lessons learned or experienced during this project that may be helpful to other agencies starting a similar project.)

NA