STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/ese

June 21, 2018

Kathleen M. Shanley
Eversoutrce Energy

P.O. Box 270

Hartford, CT 06141-0270

RE: DOCKET NO. 461A - Eversource Energy Certificate of Environmental Compatibility and
Public Need for the construction, maintenance, and operation of a 115-kilovolt (kV) bulk
substation located at 290 Railroad Avenue, Greenwich, Connecticut, and two 115-kV
undetground transmission circuits extending approximately 2.3 miles between the proposed
substation and the existing Cos Cob Substation, Greenwich, Connecticut, and related
substation itnprovements. Demolition of Watrehouse Building and Pre-Construction Site
Ptreparation Development and Management Plan.

Dear Ms. Shanley:

At a public meeting of the Connecticut Siting Council (Council) held on June 21, 2018, the Council
considered and approved the partial Development and Management Plan (D&M Plan) submitted for
this project on May 18, 2018 specific to the Demolition of Warehouse Building and Pre-Construction
Site Prepatation for the Greenwich Substation and Line Project. The Council recommends
Eversource consider the following:

a) Whete applicable, use of appropriate erosion and sedimentation controls specific to
paved surfaces;

b) Ensure qualified personnel clean-up and remediate spills and spill contaminated
materials.

This approval applies only to the partial D&M Plan submitted on May 18, 2018. Requests for any
changes to the partial D&M Plan shall be approved by Council staff in accordance RCSA §16-505-
62(b). Furthermore, the Certificate Holder is responsible for reporting requirements pursuant to
Regulations of Connecticut State Agencies Section 16-50j-62.

Please be advised that changes and deviations from this plan are enforceable under the provisions of
the Connecticut General Statutes § 16-50u. Enclosed is a copy of the staff report on this partial
D&M Plan, dated June 21, 2018.

Thank you for your attention and cooperation.
Sincerely,

Robert Stein
Chairman

RS/RDM/laf

Enclosure: Staff Repotrt, dated June 21, 2018
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Docket No. 461A
Evetsource Energy

Partial Development and Management Plan
Vol. 1, Part 2A

290 Railroad Avenue Initial Site Preparation
Staff Report
June 21, 2018

Introduction

On May 18, 2018, Eversource Enetrgy (Eversource) submitted to the Connecticut Siting Council (Council) a partial
Development and Management (D&M) Plan specifically related to Greenwich Substation site preparation activities for
the Greenwich Substation and Line Project (GSLP) that was approved by the Council on November 14, 2017,
According to the Council’s Decision and Order (D&O) Item Number 3, Eversource is to submit two D&M Plans for
the GSLP, one specific to the new Greenwich Substation and other substation improvements, and one specific to the
new transmission line. Pursuant to Regulations of Connecticut State Agencies (RCSA) §16-50§-60, a partial or full
D&M Plan shall be prepared for any proposed energy facility for which the Council issued a Certificate of
Environmental Compatibility and Public Need.

‘The submitted partial D&M Plan only pertains to initial site preparation activities telated to the new Greenwich
Substation located at 290 Railroad Avenue in Greenwich. The submitted partial D&M Plan (Vol. 1, Part 2A) does not
include specifications for the new Greenwich Substation or the new transmission line. A D&M Plan specific to those
project components will be submitted at a later date.

Municipal and Other Public Consultations

Prior to submission of the partial D&M Plan, Eversoutce provided the Town of Greenwich with a draft version of
the partial D&M Plan and offered to meet with the Town to discuss this portion of the GSLP. Eversource submitted
a final copy of the partial D&M with the Town and all parties and intervenors listed on the service list for comment.
No comments have been received to date. '

Partial D&M Plan — Greenwich Substation Site Preparation
Project Description

‘The new Greenwich Substation will be located at 290 Railtoad Avenue in Greenwich. The propetty is cutrently
occupied by a 15,647 square foot commercial building. The building and associated infrastructure will be demolished
and removed from the property to provide space for the substation footprint.

Work site control will be accomplished by eight-foot tall construction security chain link fencing around the petimeter
of the site. The construction security fence will have visual screening and approptiate construction work zone
signage. A dedicated vehicle ingress/egress gate will be established along the west side of the site, entering onto Field
Point Road.

An environmental assessment of the building was conducted in January 2018. IHazardous matetials identified include,
but are not limited to, asbestos, lead-based paint, various lighting fixtures, PCB light ballasts, and vatious chemicals
and solvents. All identified hazardous materials will be removed of and disposed of by 2 licensed/qualified contractor
in accordance with applicable criteria priot to building demolition.
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Utilities servicing the building will be identified and isolated for permanent disconnection. Once utilities have been
shut off and hazardous materials properly removed, building demolition will proceed. Typical demolition machinery
will be utilized at the site, including but not limited to, backhoe loaders, hydraulic excavators, dump trucks, material
handling machinery, wheel loaders, and waste storage containers.

The east and south sides of the existing building were constructed on the property line. Eversource is in the process
of obtaining a 4,700 squate foot easement on abutting property to allow for enough space to safely remove the
building and any related subsutface features/utilities. The easement area will be contained within the construction
work zone fencing. Existing vegetation within the easement area will be retained to the extent possible and protected
in designated locations.

Once the building is removed, the concrete floor and foundation system will be sawcut and excavated. Site asphalt
paving and subsurface features and utilities will also be excavated and removed. Blasting will not be required.

The site will be graded utilizing existing soil. All existing on-site landscaping will be removed.

Recyclable materials will be removed from the work atea and transported off-site for appropriate re-use or salvage,
pursuant to Eversource policies. General construction and demolition debris will be deposited within secured
containers ot areas and stored temporarily either on-site or at the nearby staging area. Containers that are not
removed or emptied at the end of the work day will be inspected and secured appropriately.

Final site cleanup will include the removal of all waste containers and debris. Adjacent sidewalks and streets will be
swept clean, as necessary. '

The partial D&M Plan contains site plans indicating perimeter fence locations, vehicle access points, building and
utility features, hazardous material locations, erosion and sedimentation controls, and vegetation to be removed
and/or trimmed.

Erosion and Sediment Control Plan

The work atea will be enclosed by erosion and sedimentation (E&S) control barriers consisting of staked hay bales
and erosion control filter fabric siltation fencing. E&S controls will conform to the 2002 Connectiout Guidelines for Soél
Erosion and Sediment Control, and Bversource’s Bert Management Practices Mannal for Connecticut and Massachusetts Sept. 2016.
A paved portion of the existing parking lot will be retained at the vehicle access point to provide for a stabilized
construction entrance and tire wash area. An adjacent catch basin will be protected with a sediment drain filter.

During demolition, Evetsource will use water trucks to control fugitive dust emission controls. Paved ateas/roads
will be periodically swept, as necessary, to remove any excess dirt that is tracked onto the pavement.

Spill Prevention and Countermeasures Plan

A Spill Prevention and Countermeasures Plan is included within the partial D&M Plan. It includes provisions for
routine equipment inspection and maintenance of hydraulic and fuel lines, maintaining on-site spill kits with
containment and clean up materials, and reporting procedures to the on-site construction manager and Department of
Enetgy and Environmental Protection, if applicable. If the spill causes soil contamination, the soils will be excavated
and disposed of in accordance with regulatory criteria. If the Project construction contractor determines that a release
cannot be adequately excavated and disposed of by its on-site construction crews, the construction contractor will
contact a designated spill response firm.
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Eguipreent and Material Staging Areas

Staging areas will be located within the Site and at the Eversource-owned 281 Railroad Avenue property (“Pole
Yard”). Staging areas will include equipment storage for backhoe loaders, hydraulic excavators, material handling
machinety, wheel loaders, buckets, hammers, shears, grapples, pulverizers, dump trucks, and waste storage containers
as well as temporary services such as portable toilets, office trailers and designated worker parking areas.

Construction Schedule

Construction work hours will be 7:00 AM to 6:00 PM, Monday through Friday and 9:00 AM to 5:00 PM on Saturdays.
Work is expected to occur between July 2018 and October 2018.

The partial D&M Plan (Vol. 1, Part 2A) complies with the requirements of RCSA § 16-50j-60 to 16-50j-62 and is
consistent with the Council’s D&O dated November 14, 2017. Council staff recommends approval of the partial
D&M Plan (Vol. 1, Part 2A), specific to building demolition and site preparation at the new Greenwich Substation
location at 290 Railroad Avenue in Greenwich.
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