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INTRODUCTION 
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This pamphlet is intended to establish the functions and responsibilities of Consulting 
Engineers as required by the Department of Transportation in carrying out the policies, 
procedures and practices as shown in the Connecticut Department of Transportation, 
Bureau of Engineering and Highway Operation’s “Construction Manual” and other 
publications referred to in the Consultant Agreement and this pamphlet. The provisions 
of this pamphlet supplement those of the Construction Manual and other referenced 
publications.  The provisions of the Consultant Agreement shall take precedence on all 
matters. 
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CHAPTER 1 
 

GENERAL INFORMATION



 



GENERAL INFORMATION 
1.1 SCOPE OF WORK 
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The Consulting Engineer providing construction engineering and inspection services to 
the Department shall perform all work under the direct control of the State's Project 
Engineer. The Consulting Engineer shall provide sufficient qualified staff to continuously 
inspect each of the construction contractor's principal operations (i.e. grading, drainage, 
structure, pavement, facilities construction, rail work) in accordance with the 
Department's established policies, procedures and practices as shown in the 
Connecticut Department of Transportation, Bureau of Engineering and Highway 
Operation’s “Construction Manual” and other publications referred to in the Consultant 
Agreement and this pamphlet.  In addition, the Consulting Engineer’s staff (including 
home office personnel) shall provide any construction engineering services required for 
the project, including, but not limited to, the review of working drawings, rigging plans, 
change orders, substitutions, constructability issues or other issues that may arise and 
provide suitable engineering recommendations.  The Consulting Engineer shall organize 
his staff to provide the required administrative functions associated with the 
construction project including, but not limited to, preparation of correspondence, 
construction orders, periodic payment estimates, quantity computations, material 
sampling and testing, EEO and DBE monitoring, final documentation, State and Federal 
reports, construction surveys, reviews and recommendations of all construction issues, 
claims analysis support and other project-related functions as directed by the State's 
Project Engineer. 
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The Department has many general requirements and policies to be met by the 
Consulting Engineer.  The following items are not meant to be an all inclusive list, but 
rather to call attention to several key items. 
 
SUBMITTALS 
 
Prior to the start of construction engineering and inspection services, the Consulting 
Engineer is required to submit the following: 

 Project Staffing Plan 
 Personnel Policies and Procedures (including sick leave, vacation, overtime, 

holidays, etc.) 
 Quality Management Plan 
 Certificate of Insurance  
 Documentation of any required certifications, degrees or licenses. 

 
 
SUBCONTRACTING 
 
The Consulting Engineer must perform the major part, at least seventy-five (75) percent 
of the assignment with their own forces unless specifically authorized by the Office of 
Construction.  Sub-consultant assignments will be permitted up to twenty-five (25) 
percent of the value of the assignment. If specialized work is required which results in 
subcontract values in excess of twenty-five (25) percent of the agreement value, the 
Prime Consultant shall obtain written approval from the Construction Administrator for 
the additional sub-consultant assignments.  
 
Should the project have a DBE or SBE goal associated with it, the prime shall document 
their good faith efforts to provide opportunities for DBE firms to participate in 
accordance with the respective specification. 
 
The Department of Transportation is committed to an effective implementation of a 
DBE Program as defined in Title 49, Code of Federal Regulations, Part 26 and SBE 
Program as defined in the Connecticut General Statutes. Implementation of the 
DBE/SBE Program is accorded the same priority as compliance with all other legal 
obligations incurred by the Connecticut Department of Transportation in its financial 
assistance agreements with the U.S. Department of Transportation.  
 
Note: Replacing DBE sub-consultants previously presented to the selection panel 
without providing sufficient cause to the Department will not be allowed without 
written approval of the administering unit. 
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The following is a listing of applicable publications which the Consulting Engineer should 
have available at all times at the project office. The Consulting Engineer's Resident 
Engineer shall ensure all personnel are familiar with the applicable sections of the 
publications involving the work being performed.  

1. Personal Services Agreement for Project  
2. Connecticut Department of Transportation Construction Manual  
3. Contract Plans and Specifications  
4. Connecticut Department of Transportation Standard Specifications for Roads, 

Bridges and Incidental Construction 
5. Pamphlet for Monitoring Performance and Payment Requests for Consultants 
6. Schedule of Minimum Requirements for Sampling Materials for Test  
7. Copies of all Safety Policy Statements and Memoranda  
8. All Other Publications Provided to the Consulting Engineer by the Department.  
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 2.1 PROJECT STAFFING 

6 

 
The Consulting Engineer shall provide sufficient staff to properly inspect the 
contractor's operations. The Consulting Engineer is required to submit a detailed 
Project Staffing Plan that shows how the Consultant proposes to staff the project to 
meet the requirements of its agreement with the Department. The staff size and 
qualifications shall be approved by the District Engineer and the Consulting Engineer 
shall modify the size of the on-site staff as required by the construction contractor's 
operations and schedules with approval of the State’s Project Engineer.  
 
The Consulting Engineer's staff shall report to, accept and fulfill all orders, directives, 
and interpretations of the plans, specifications and special provisions as given by the 
State's Project Engineer. The State's Project Engineer will work under the supervision of 
the Transportation Supervising Engineer assigned to the project, who in turn will be 
supervised by the Assistant District Engineer. The District Engineer has overall 
responsibility for the work.  
 
The Consulting Engineer shall provide a fully qualified Resident Engineer to supervise the 
Consulting Engineer's project organization in their administration and inspection of the 
work. Depending on project size and complexity, the Resident Engineer shall have under 
his or her supervision an inspection staff sufficient to continuously monitor the 
contractor's principal operations and to perform the administrative tasks associated 
with the construction project. On smaller projects, survey work will be performed by 
District personnel whenever possible. On projects which require a substantial effort, 
survey services may be provided by the Consulting Engineer or a Sub-consultant. Also, 
on smaller projects, various responsibilities may be combined under one classification 
(i.e., Office Engineer/Inspector) to economically provide the required service.  
 
The Consulting Engineer shall also provide full or part-time clerical and administrative 
staff to promptly handle the preparation of all correspondence, construction orders, 
payment estimates, reports and project-related State and Federal forms. However, on 
small projects, clerical work (limited to typing only) may be performed by District 
Personnel whenever possible.  

If at any time it is determined that the Consulting Engineer's project staff is 
inappropriate for the work being performed, the Project Engineer shall direct the 
Consulting Engineer to make appropriate adjustments to the staff.  

During project shutdown periods, the Consulting Engineer is responsible for making 
certain that the project is appropriately staffed. On December 1st of each year of the 
agreement, the consultant shall provide a schedule of work and personnel assignments 
to the State’s Project Engineer in order to verify that sufficient work exists to support 
the level of staffing proposed by the Consultant during the project shutdown period. 
Reduction of staff during the winter period may be required depending on the project 
status and work to be performed.  
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 INITIAL ASSIGNMENTS 

Prior to assignment of any personnel to the project, the Consulting Engineer shall 
submit the following information to the District Engineer for approval: Name, 
position, current and proposed rate of compensation, benefit and overtime-exempt 
status, evidence of any required degrees, licenses or certifications, or, evidence that 
the individual has applied for the next scheduled certification examination must be 
provided.  In no case will any personnel be assigned to a project without prior 
written approval by the State.  The State reserves the right to require the 
replacement of any employee found not qualified, competent or suitable for the 
duties required of his or her position.  
 

 OVERTIME 

The Consulting Engineer shall obtain authorization, in writing, for any overtime 
performed on the project from the State's Project Engineer. Unless an emergency 
situation exists, the authorization shall be obtained prior to the overtime work being 
performed. If the situation develops where advance authorization cannot be 
obtained, the Consulting Engineer shall inform the State’s Project Engineer of the 
need for the overtime as soon as practical after the fact. A copy of the Company’s 
overtime policy must be provided to the State. 

 
There may be times when the contractor is working during periods that would be 
outside of an inspector's normal work shift (i.e.: Saturday, Sunday, Holiday, etc.). 
Under these situations, an inspector may be assigned to come in to cover the 
contractor’s operations.  Except in emergency circumstances, advance approval from 
the State’s Project Engineer is required for all overtime. 

 
Administrative and survey work do not require overtime coverage, except in 
emergency cases or situations where it is more economical to complete the work 
than to return the following day. Individuals must receive approval of the responsible 
Project Engineer or District Supervisory personnel  

 
 SHIFT DIFFERENTIAL 

The Consulting Engineer shall provide the initiating unit with a copy of their 
company's policies and procedures at the project assignment meeting. No 
negotiations may take place until these policies and procedures have been received. 
Shift differential cannot be reimbursed unless it is a part of the Consulting Engineer's 
policies and procedures at the time of negotiations. A shift differential no greater 
than the amount currently allowed in the State's P-4 Engineering Contract and 
subsequent P-4 Engineering Contracts will be reimbursed.  
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 SALARY ADJUSTMENTS/PROMOTIONS 

Any adjustment to salaries after initial approval of an individual's rate shall be 
submitted to the District Engineer for approval. The submittal shall contain the 
following information: Employee name, job classification, current and proposed rate 
of pay, rate of pay and job classification one (1) year prior to the proposed increase, 
and effective date of the proposed increase.  

The maximum amount an employee can receive as an annual salary adjustment shall 
not exceed the terms specified in the Consultant Agreement. The promotion of an 
individual on the Consulting Engineer's staff will only be allowed for the purpose of 
filling a vacant position. The individual must meet the minimum requirements for the 
position to which they are being promoted. Promotions will only be recognized 
based on job classifications within the agreement. 
 
In general, a salary increase based on a promotion shall not exceed the mean rate of 
pay range for the position class the employee is promoted to, as shown in the 
agreement. Consultants may request a higher increase in exceptional cases, but in no 
case will the salary exceed the maximum rate negotiated for the classification in the 
agreement.  
 
Requests for approval of salary adjustments must be submitted at least 21 days prior 
to the effective date of the adjustment. Retroactive approval of salary rates will not 
be made and the effective date of any adjustment made without prior submission, 
shall be 21 days after submission of the request to the District Engineer.  

 
The Department reserves the right to limit the amount of any increase based upon 
the Department's appraisal of an individual's performance. If the Department 
reduces the amount of the increase proposed by the Consulting Engineer, the 
reason for the reduction will be provided in writing to the Consulting Engineer.  
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A.  HIGHWAY, FACILITIES, OR RAIL CONSTRUCTION:  

The Consulting Engineer shall provide sufficient staff experienced in highway, facilities or 
rail construction practices and procedures to perform construction engineering and 
inspection services as directed by the State's Project Engineer.  The experience and 
qualifications listed throughout this section are guidelines only and approval of personnel 
shall be at the discretion of the District Office.  Interviews and/or additional information 
may be required to determine the suitability of any potential candidates.  Additionally, 
there may be the need for Specialty Inspectors whose qualifications will be determined 
on a case by case basis. 
 
A Bachelor of Science Degree in a relevant field may be substituted for two (2) years of 
the employment experience requirement, while an Associate of Science Degree in a 
relevant field may be substituted for one (1) year of the employment experience 
requirement.   
 
 
 RESIDENT ENGINEER 3 (Highly complex Projects; typically exceeding 

$20 million) 
 

Experience: Not less than twelve (12) years employment in civil, highway or relevant 
engineering field of which six (6) years must have been in a supervisory capacity of 
highway, bridge, facilities or rail construction activities as required by the project, 
and at least six (6) years of which shall have been in field inspection activities. 
Individual must have considerable knowledge of highway, bridge, facilities or rail 
construction practices and procedures as required; ability to prepare 
correspondence, reports and recommendations concerning construction issues; 
demonstrated ability to deal effectively with others; supervisory ability; ability to 
establish and maintain project records.    

Licensing: Possession of a current Professional Engineer's License registered in the 
State of Connecticut is required.  
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 RESIDENT ENGINEER  2 (Moderately complex Projects; typically 

between $5 and $20 Million) 
 

Experience: Not less than ten (10) years employment in civil, highway or relevant 
engineering field of which five (5) years must have been in a supervisory capacity of 
highway, bridge, facilities or rail construction activities as required by the project, 
and at least five (5) years of which shall have been in field inspection activities. 
Individual must have considerable knowledge of highway, bridge, facilities or rail 
construction practices and procedures as required; ability to prepare 
correspondence, reports and recommendations concerning construction issues; 
demonstrated ability to deal effectively with others; supervisory ability; ability to 
establish and maintain project records.  

Licensing: NICET Level IV Certification in Transportation/Highway Construction is 
required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE). 

 RESIDENT ENGINEER 1(Low Complexity Projects; typically under $5 
Million):  

Experience:  Not less than eight (8) years employment in civil, highway or relevant 
engineering field of which three (3) years must have been in a supervisory capacity of 
highway, bridge, facilities or rail construction activities as required; at least four (4) 
years of which shall have been in field inspection activities.  Individual must have 
considerable knowledge of highway, bridge, facilities or rail construction practices 
and procedures as required; ability to prepare correspondence, reports and 
recommendations concerning construction issues; demonstrated ability to deal 
effectively with others; supervisory ability; ability to establish and maintain project 
records.  

Certifications: NICET Level IV Certification in Transportation/Highway Construction 
is required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE). 
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 CHIEF INSPECTOR:  

Experience:  Not less than six (6) years employment in civil, highway or relevant 
engineering field of which two (2) years must have been in a supervisory capacity of 
highway, bridge, facilities or rail construction activities as required; at least two (2) 
years of which shall have been in field inspection activities.  Individual must have 
considerable knowledge of highway, bridge, facilities or rail construction practices 
and procedures as required; ability to prepare correspondence, reports, and 
recommendations concerning construction issues; demonstrated ability to deal 
effectively with others; supervisory ability; ability to establish and maintain project 
records.  

Certifications: NICET Level III Certification in Transportation/Highway Construction 
is required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE). 

 CHIEF INSPECTOR (MEP): 

Experience:  Not less than six (6) years employment in mechanical, electrical, 
plumbing (MEP) or relevant engineering field of which two (2) years must have been 
in a supervisory capacity of mechanical, electrical or plumbing construction activities; 
at least two (2) years of which shall have been in field inspection activities.  Individual 
must have considerable knowledge of MEP construction practices and procedures, 
as they relate to facilities or rail construction as required; ability to prepare 
correspondence, reports, and recommendations concerning construction issues; 
demonstrated ability to deal effectively with others; supervisory ability; ability to 
establish and maintain project records.  

Degree: Bachelor of Science Degree in a relevant field. 

 OFFICE ENGINEER 2 (Projects in excess of $20 million)  
 

Experience:  Not less than eight (8) years employment in construction projects 
(Highway, Facilities or Rail), maintaining project records of which two (2) years must 
have been in a supervisory capacity; at least one (1) year of which shall have been in 
field inspection activities..  Ability to prepare change orders, material testing reports, 
filing and considerable knowledge in establishing and maintaining project records; 
ability to use applicable software and record keeping methods. 
 

Certifications: NICET Level III Certification in Transportation/Highway Construction is 
required, except for those persons possessing a current Professional Engineer's License 
registered in the State of Connecticut (PE) or a Bachelor of Science Degree (BS) in a 
relevant field. 
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 OFFICE ENGINEER 1(Project under $20 million or as an assistant to an 

Office Engineer 2 on a highly complex Project)  
 

Experience:  Not less than four (4) years employment in construction projects 
(Highway, Facilities or Rail), maintaining project records.  Ability to prepare change 
orders, material testing reports, filing and considerable knowledge in establishing and 
maintaining project records; ability to use applicable software and record keeping 
methods. 
 
Certifications: NICET Level II Certification in Transportation/Highway Construction 
is required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE) or a Bachelor of Science Degree 
(BS) in a relevant field. 
 

 SENIOR INSPECTOR  

Experience: Not less than four (4) years employment in civil, highway or appropriate 
engineering field of which at least two (2) years shall be in field inspection activities. 
Considerable knowledge of construction materials, methods; ability to maintain field 
and office records; ability to perform complex quantity and engineering 
computations; ability to read and interpret plans and specifications; ability to deal 
effectively with people.  
 
Certifications: NICET Level II Certification in Transportation/Highway Construction 
is required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE) or a Bachelor of Science Degree 
(BS) in a relevant field. 

 SENIOR INSPECTOR (MECHANICAL, ELECTRICAL, PLUMBING) 

Experience: Not less than four (4) years employment in mechanical, electrical, 
plumbing or appropriate engineering field of which at least two (2) years shall be in 
field inspection activities. Considerable knowledge of construction materials, 
methods; ability to maintain field and office records; ability to perform complex 
quantity and engineering computations; ability to read and interpret plans and 
specifications; ability to deal effectively with people.  

 
Degree: Bachelor of Science Degree in a relevant field. 
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 INSPECTOR:  

Experience: Not less than three (3) years employment in civil, highway or 
appropriate engineering field of which at least one (1) year shall be in field inspection 
activities. Considerable knowledge of construction materials, methods and 
procedures; ability to maintain field and office records; ability to perform complex 
quantity and engineering computations; ability to read and interpret plans and 
specifications; ability to deal effectively with people.  

Certifications: NICET Level II Certification in Transportation/Highway Construction 
is required, except for those persons possessing a current Professional Engineer's 
License registered in the State of Connecticut (PE) or a Bachelor of Science Degree 
(BS) in a relevant field. 

 ENTRY LEVEL INSPECTOR*:  

Experience:  None required. 
 
Certifications:  NICET Level 1 Certification in Transportation/Highway Construction 
is required, except for those possessing a Bachelor or Associate of Science Degree 
in a relevant field.  Persons possessing a NICET Level 1 Certification must have a 
high school diploma and demonstrate a proficiency in math and science.  
 
• This position may only be used on projects over $10 million.  Entry level 

inspectors must be directly supervised by more senior employees and may only 
be used with the written approval of the Department. 

 
 SCHEDULER  

 
Experience:  Not less than six (6) years of relevant experience in preparation, 
interpretation and modification of Critical Path Method (CPM) construction 
schedules. 

 
 BUILDING INSPECTOR: 

 
Experience:  Not less than six (6) years employment in facilities construction 
projects.  Individual must have considerable knowledge of construction practices and 
procedures for facilities construction and extensive knowledge of all relevant 
building codes and regulations.  
 
Licensing: Possession of a current Assistant Building Official License registered in the 
State of Connecticut is required. 
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 SURVEY PARTY CHIEF:  

Experience:  Not less than four (4) years of construction survey experience of which 
at least three (3) years shall have been as an instrument person or survey party 
chief. Considerable knowledge of principles and methods of land surveying; 
knowledge of principles and practices of highway engineering; ability to keep and 
reduce field notes; ability to determine construction quantities and amounts on 
completed projects; ability to supervise the layout of limits of work and grades, 
ability to check contractor's survey layout for accuracy; ability to layout foundations, 
rail track layouts, abutments, culverts and pipe lines; ability to re-establish boundary 
lines and stake-taking lines; ability to prepare as-built plans and other related duties 
as required.  
 
Licensing: The Survey Party Chief shall be currently licensed as a Land Surveyor in 
the State of Connecticut or shall be working under the direct supervision of a 
member of the Consulting Engineer's staff who is so licensed as a Land Surveyor in 
the State of Connecticut. 
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B.  BRIDGE PAINTING  
 
 RESIDENT ENGINEER/CHIEF INSPECTOR:  

Experience: Not less than eight (8) years experience in construction inspection of 
paint removal and application projects, of which four (4) years must have been in a 
supervisory and administrative capacity in field inspection activities related to 
coatings. Individual must have considerable knowledge of highway and bridge 
construction practices and procedures; ability to prepare correspondence, ability to 
deal effectively with others; supervisory ability; ability to establish and maintain 
project records.  
 
Certifications:  Either NACE Coating Inspector Certification (must have completed 
sessions I, II, III, and Peer Review) or SSPC – BCI Level 2 is required. 

 
 INSPECTION STAFF:  

Experience: Considerable knowledge of highway and bridge construction practices 
and procedures; materials and methods; coatings containment practices and 
procedures; lead monitoring; lead health and safety procedures; ability to prepare 
correspondence, reports, and recommendations concerning construction issues; 
demonstrated ability to deal effectively with others; supervisory ability; ability to 
establish and maintain project records.  

Certifications:  Either NACE Coating Inspector Certification (must have completed 
sessions I, II  and III) or SSPC – BCI Level 1 is required. 
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 AMERICAN TRAFFIC SAFETY SERVICES ASSOCIATION (ATSSA) 

TRAFFIC CONTROL SUPERVISOR (TCS)  
 

Consulting Engineers performing construction engineering and inspection services 
on limited access expressway projects are required to have one (1) person certified 
under the American Traffic Safety Services Association (ATSSA) or other program 
acceptable to the Department as a Traffic Control Supervisor (TCS).  

 
 AMERICAN CONCRETE INSTITUTE (ACI) 

 
Consulting Engineers performing any field sampling or testing of Portland Cement 
Concrete (PCC) must be currently certified as an ACI Field Testing Technician – 
Grade I.  For each assignment, the consultant will be required to provide a minimum 
of one ACI Field Testing Technician – Grade I.  Concrete field sampling and testing 
shall be performed by certified personnel only.  Some projects may require 
additional certified personnel due to multi-shift operations or other testing needs. 

For project assignments with no concrete items, the ACI requirement will be 
waived. 

 NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING 
TECHNOLOGIES (NICET) 

Consulting Engineer personnel are required to be NICET certified at the 
appropriate level in accordance with requirements of Section 2.3 – Qualifications, of 
this pamphlet.  NICET Certification requirements are waived for persons possessing 
a current Professional Engineer's License registered in the State of Connecticut (PE) 
or a Bachelor of Science Degree (BS) in a relevant field. 

 
 NATIONAL ASSOCIATION OF CORROSION ENGINEERS (NACE) 

 SOCIETY FOR PROTECTIVE COATINGS (SSPC) 

Consulting Engineer personnel performing the inspection of bridge painting projects 
must be either NACE or SSPC - Bridge Coating Inspector (BCI) certified in 
accordance with the requirements of Section 2.3 – Qualifications, of this pamphlet. 
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 NEW ENGLAND TRANSPORTATION TECHNICIAN CERTIFICATION 

PROGRAM (NETTCP)  
 

The Department requires personnel utilized on construction engineering and 
inspection assignments to have been certified under the NETTCP program or under 
another acceptable program. Currently, the NETTCP certification program is the 
only program acceptable to the Department for meeting this requirement. The 
NETTCP certifications required on CONNDOT construction engineering and 
inspection assignments include Concrete Inspector (CI) and HMA Paving Inspector 
(HMAPI). For each assignment, the consultant will be required to provide a 
minimum of one CI and one HMAPI (the same individual may possess all 
certifications). Concrete field tests and HMA field tests shall be performed by 
certified personnel only. Some projects may require additional certified personnel 
due to multi-shift operations or other testing needs.  

For project assignments with no concrete items, the CI requirements will be waived. 
Likewise, on projects with no HMA pavement installation, the HMAPI requirement 
will be waived.  NETTCP requirements do not apply to non-NHS municipal projects.  

 
 NUCLEAR DENSITY 

 
Consulting Engineers performing nuclear density testing must possess any 
certifications required by the Nuclear Regulatory Commission (NRC) in accordance 
with the provisions of their NRC license, as applicable. 

 
 
 
 
 



  

18 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CHAPTER 3 
 

CONSULTING ENGINEER RESPONSIBILITIES 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 



  CONSULTING ENGINEER RESPONSIBILITIES 
 3.1 ROLES AND RESPONSIBILITIES  

19 

 
The Consulting Engineer's Resident Engineer shall be responsible for the overall 
administration and construction inspection supervision of the project. The Resident 
Engineer shall ensure the inspection staff is thoroughly familiar with the plans and 
specifications for the work. The Consulting Engineer shall also ensure that staff properly 
documents the work performed in accordance with the Department's record keeping 
procedures.  
 
The Consulting Engineer shall work under the general supervision and direct control of 
the State’s assigned Project Engineer.  The Consulting Engineer shall perform all tasks, 
functions and operations described in the Department’s “Construction Manual” 
including, but not limited to: 
 
INSPECTION OF CONTRACT WORK 
 
The Consulting Engineer shall inspect all construction within project limits to ensure 
that the work conforms to the project plans and specifications. They shall monitor and 
document all work performed by public utility companies, railroads and governmental 
agencies within the project limits or for work being billed to the project. The Consulting 
Engineer's staff shall become thoroughly familiar with the plans. They shall perform 
measurements necessary for periodic payments to the contractor and shall document 
the contractor's daily operations in accordance with established Department 
procedures.  

CONSTRUCTION SURVEY  

The Consulting Engineer shall perform all construction survey work, if required, and 
negotiated as part of the agreement, with the exception of that included in the 
construction contract to be done by the Contractor. They shall check layout staking 
performed by the contractor; perform survey work and measurements required for 
determination of quantities (cross sections of earth, rock structure, excavation, etc.); 
survey required for as-built plans; surveying and construction staking for the accurate 
installation of fencing; verification of the highway line and the non-access taking line; and 
other project-related survey work as directed by the State’s Project Engineer.  

MATERIALS TESTING  

The Consulting Engineer shall sample all materials to be incorporated into the work as 
required by the State's material testing requirements. Sampling shall be performed in a 
timely manner so that materials can be tested prior to use. The Consulting Engineer 
shall prepare the Requests for Material Test (MAT-100) and shall maintain the testing 
logs in the project records. All sampling and field testing shall be performed in 
accordance with established DOT procedures.  

Any field testing equipment required including, but not limited to, slump cone, air meter, 
nuclear density gauge, etc, shall be provided by the Consulting Engineer. 
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PROJECT RECORDS  

The Consulting Engineer shall perform all administrative functions associated with the 
project in accordance with “Construction Manual”, including but not limited to: 

1. Establish and maintain project quantity records.  
2. Establish and maintain daily project diaries and inspector's daily reports (CON-134).  
3. Review and monitor contractor EEO, DBE and training compliance; prepare 

associated periodic reports; notify Project Engineer of deficiencies and problems.  
4. Preparation of Construction Orders; Semi-monthly and monthly estimates.  
5. Preparation of Cost Plus Records; Utility Work Records (CON 40 and 41)  
6. Timely preparation of correspondence, memorandums and reports. Turn around 

time should be within five (5) working days of receipt unless substantial investigation 
and/or review is required.  

7. Review, analysis and recommendations for contractor claims, proposals, extra work, 
time extensions, etc.  

8. Establish and maintain shop drawing file.  
9. Preparation of periodic reports and forms as required by the Department.  
10. Record minutes and prepare reports of all project-related meetings, within three (3) 

days of the meeting, for approval by the Department's Project Engineer.  
11. Prepare project final documents (final estimate, construction order, as-built plans, 

construction report and other related final documents).  
 
TRAFFIC CONTROL  

The Consulting Engineer shall monitor contractor compliance with the Maintenance and 
Protection, Limitation of Operations and Traffic Control sections of the plans and 
specifications and shall promptly report any corrective actions necessary to the 
Contractor. In the event that the contractor fails to rectify the situation, the Consulting 
Engineer shall notify the State’s Project Engineer and/or District Office immediately.  
 
COORDINATION AND LIAISON  

The Consulting Engineer shall assist in the coordination and liaison between all parties 
affected by the project. They shall conduct coordination and progress meeting as 
required, establish and maintain liaison with the State Agencies, Municipalities, Utilities 
and Contractor affected by the work.  The Consulting Engineer shall identify and clearly 
define any issues, concerns or problems as they arise and promptly report such to the 
State’s Project Engineer.  It is the responsibility of the Consulting Engineer to facilitate 
the resolution of such issues, or in the alternative, to recommend appropriate solutions 
to the Engineer. 
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PLAN REVIEW  

The Consulting Engineer shall review the construction plans and notify the Project 
Engineer of potential problems as soon as they are noted. They shall review alternatives 
and recommend solutions to construction issues as requested by the State’s Project 
Engineer.  

ENVIRONMENTAL MONITORING  

The Consulting Engineer shall be aware of the environmental concerns related to the 
project and shall monitor contractor compliance with the environmental controls and 
report to the Project Engineer if deemed necessary. It shall be the Consulting Engineer's 
responsibility to prepare all reports required by environmental permits or Department 
procedures (i.e., project site environmental inspection report).  

 
In addition to the items detailed above, the Consulting Engineer shall perform all duties 
and tasks outlined for inspectors in the Department's "Construction Manual". The 
Consulting Engineer's staff shall also perform any other special tasks related to the 
construction contract as directed by the State’s Project Engineer.  
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The Consulting Engineer is required to have a Quality Management Plan (QMP) to 
ensure that the work performed meets both the terms of the Consultant Agreement 
and the Department’s standards and expectations for the quality of services provided.  
The Consulting Engineer must submit a QMP to the District Office for review prior to 
performing any work on the project.  The QMP must conform to the Department’s 
Construction Manual and at a minimum should include the following: 

 An organizational chart showing how the proposed staff for the project will be 
organized.  The chart must include both direct staff and any sub-consultants on 
the project.  A description of the reporting relationships among the staff should 
accompany the chart. 

 A description of field staff oversight procedures for ensuring the quality of 
inspection.  Include samples of any forms or reports used to monitor 
compliance. 

 A description of how the responsibility for making (and checking) payments 
under the construction contract will be delegated among the project staff.   

 A description of the correspondence and documentation procedures that will be 
utilized on the project including a description of a hierarchical filing system for 
project records. 

 A plan for verification and maintenance of any required staff licenses and 
certifications.  The plan must include provisions for the Consulting Engineer to 
notify the District Engineer, in writing, within 5 days, of any staff whose 
certifications, registrations or licenses have been suspended, revoked, expired or 
otherwise no longer in effect and to immediately replace such person with 
someone who both holds the proper credentials and meets the minimum 
qualifications for the position as detailed in Section 2.3 of this pamphlet. 

 A plan for the submission of annual/yearly documents for multi-year project.  I.e. 
affirmative action plans, annual gift affidavit, etc. 

 An issue resolution procedure, addressing how unresolved quality issues will be 
escalated and resolved. 

 The primary person responsible for implementing and monitoring compliance 
with the QMP. 

 A description of the training the project staff will receive relative to the QMP. 
 A monthly status report, to be submitted to the State’s Project Engineer, noting 

any exceptions encountered during the month and actions taken to address 
those exceptions shall be noted at that time. 

 
The QMP may include elements from a company-wide quality plan, but the details shall 
be tailored to the individual project and address any special conditions or requirements 
relative to the project.   
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The Consulting Engineer is required to have a Health and Safety Plan (HASP) covering 
the activities of their own staff and any sub-consultants.  The Consulting Engineer, at his 
own expense, shall provide all necessary training, supervision, equipment and programs 
to ensure that staff assigned to the Project will be protected from health and safety risks 
according to the current requirements of OSHA, as well as all other applicable Federal, 
State and local laws, rules and regulations. 

In addition, it is expected that the Consulting Engineer's staff comply with the most 
current version of the following Department policies and plans: 
 

• Policy Statement E&H.O.-35A (Headgear Policy) 
• Policy Statement E&H.O.-35B (Protective Footwear Policy) 
• Policy Statement E&H.O.-35C (Safety Vests) 
• Department’s Fall Protection Plan. 
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Prior to purchasing any equipment, which has been authorized by an agreement, 
supplement, or extra work claim, and charged as a direct cost to the State, the 
Consulting Engineer shall obtain written approval for the purchase from the 
Department’s District Engineer. For equipment costing in excess of $2500.00, the 
Consulting Engineer shall obtain cost proposals from at least three (3) suppliers and 
submit the proposals and equipment catalog cuts for approval. All purchased equipment 
shall be tagged by the State, maintained in good condition and shall be turned over to 
the State upon completion of the construction project.  
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Employee travel expenses will be limited to on project related mileage. All other 
travel/lodging/subsistence expenses will only be reimbursed with prior approval from 
the Department and as negotiated. Subsistence and lodging rates, when negotiated and 
approved by the Department, shall not exceed the rates currently in effect for State 
Manager's under State Travel Regulations. In addition, if any employees that have 
company vehicles assigned for use on the project, reimbursement for mileage will be 
allowed only if the vehicle is not normally charged to the company's overhead. 
Reimbursement shall be made only for the percentage of on job and project-related use. 
The Consulting Engineer shall provide a monthly accounting of job related mileage, 
commutation mileage and other mileage usage and compute the proportional share of 
mileage to be charged as a direct cost in accordance with the OPM’s General Letter 97-
1 (maximum is established per the State Travel regulations Manager’s Agreement). This 
accounting shall be submitted with the CLA-3.  

Lodging and subsistence will not be allowed as a direct cost unless specifically negotiated 
and listed in the agreement or supplemental agreement, and only with prior approval 
from the State's Project Engineer. Subsistence and lodging rates when approved shall not 
exceed the rates currently in effect under the State Travel regulations Manager’s 
Agreement.  
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In accordance with the Consulting Engineer's agreement, the Consulting Engineer shall 
submit on a monthly basis, two copies of a certified payroll, in effect at the time of the 
invoicing, and request for payment (CLA-3 form provided by the State), including copies 
of all supporting documentation.  

The CLA-3 and supporting documents must be submitted monthly in accordance with 
the "Pamphlet for Monitoring Performance and Payment Requests for Consultants". 
Delays in submission and combining several months in one submission severely impacts 
the review and approval of the invoice and causes delay in payment.  
 
When the CLA-3 is submitted, the Consulting Engineer should ensure legible copies of 
all substantiating data are included. Examples of required supporting data include:  

 Copies of Invoices and Receipts for Direct Cost Material Purchased  

 Substantiation of Mileage Claimed and Paid  

 Certified Payroll in Effect at Time of Invoicing  

 Record of Daily Hours Worked by Each Employee  

 Copy of State Project Engineer’s Overtime Approval  

 Copy of Invoices for Subsistence, Lodging, etc. (when authorized by agreement)  

 Appropriate Backup for long distance Telephone Calls 

Any CLA-3 submitted with insufficient information, illegible copies of substantiating data 
or errors shall be returned to the Consulting Engineering for correction. Corrections 
should be made promptly so that the error does not carry over to future invoices. 

The Consulting Engineer shall complete one sub-consultant Payment log for each sub-
consultant assigned to the project per calendar year.  

Consultant's semi-final invoice (CLA-3), before final audit, shall be for release of 
retainage. This invoice will be held pending final audit results.  

Note:  At the completion of the project, the Consulting Engineer will be required to 
provide documentation confirming that all of their subcontractors have been 
paid.  

Documentation of "Good Faith" efforts and amounts completed of the DBE/SBE 
Program, if any, will be required to be submitted with the final invoice.  
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The Department will perform bi-monthly evaluations of Consulting Engineer's 
performance for the following periods:  

January 1 to February 28 

March 1 to April 30 

May 1 to June 30 

July 1 to August 31 

September 1 to October 31 

November 1 to December 31. 

A copy of the bi-monthly evaluation will be provided to the consultant's Resident 
Engineer. It is expected that the Resident Engineer will keep the consultant's Project 
Manager informed of all evaluations received.  

Semi-annual consultant performance evaluation ratings shall be done for the following 
periods: January 1st through June 30th and July 1st through December 31st. These ratings 
will be based on the results of the bi-monthly evaluations prepared for each Consulting 
Engineer prior to the semi- annual evaluation. A copy of the semi-annual evaluation will 
be sent to the consultant's designated project manager.  

Performance reviews may be conducted more frequently if determined necessary by the 
District.  

When evaluations indicate improvement is needed or if the consultant wishes to discuss 
the evaluation, they should contact the Project Engineer and arrange a meeting. These 
evaluations are used by the Consultant Selection Panel when evaluating firms for future 
project selections. Failure to take corrective action when necessary could prevent the 
Consultant from being assigned future projects.  
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