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NOTICE TO CONTRACTOR – EARLY SUBMITTALSPRIVATE 

[The intent of this NTC is not to list all major submittals, but to identify all submittals with long lead times that could potentially jeopardize the Project due to the allowable Contract Time.  Delete if not required.]

The Contractor is hereby advised that the Department has identified the potential need to order certain materials and equipment, and thereby submit certain submittals for approval early in the construction process to ensure the Project is completed within the allowable Contract Time.  Submittals shall be in accordance with Form 817 Article 1.20-1.05.02.  The following items have been identified: 

[List critical path materials here]

The following items have been identified as possibly requiring early submission for purposes of project coordination and project work scheduling:

Selection of the Project Coordinator

Baseline Critical Path Schedule

Contractor’s Submittal Schedule

[List other project-specific requirements]

The lists above are not intended to be all-inclusive and do not relieve the Contractor from coordinating the activities of its subcontractors and suppliers.  The Contractor will not be permitted to perform any physical work on the Project without the approval of the required submittals.  Failure to properly plan for long lead items within the Contract schedule will not be justification for additional construction time.

It is recommended that the Contractor identify early in the construction sequencing process the subcontractors and suppliers associated with long lead-time items and submit accordingly upon Award. 

The Engineer will conduct a pre-coordination meeting at the Project Site before the Contractor prepares submittals under the following CSI Division 05 Sections:

1. Section 051200, “Structural Steel Framing.”

2. Section 052100, “Steel Joist Framing.”

3. Section 053100, “Steel Decking.”

4. Section 055000, “Metal Fabrications.”
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